
Item Description Budget Costs to Date

Remaining

Budget

1 County Financed Pre-Due Diligence costs (through 4/30/2011) 8,137,210$      8,137,210$      -$                 

2 Administration/Preliminary Engineering 
3 Carollo Engineers 174,562$         164,967$         9,595$             

4 Meyers Nave… 26,590$           1,650$             24,940$           

5 County Staff/Other Direct Costs 1,744,819$      1,151,356$      593,463$         

6 Subtotal 1,945,971$      1,317,974$      627,997$         

7 Unallocated -$                 -$                 -$                 

8 Total of Administration/Preliminary Engineering 1,945,971$      1,317,974$      627,997$         

9 Environmental Permits/Mitigation
10 Coastal San Luis RCD 30,361$           6,790$             23,571$           

11 Brownstein Hyatt Farber Schreck 25,000$           23,918$           1,082$             

12 Far Western Anthropological 921,606$         403,887$         517,720$         

13 Mid Town Restoration (R. Burke Construction, Inc) 400,762$         400,762$         -$                 

14 Rick Engineering 89,055$           89,055$           -$                 

15 SLO Green Build 97,075$           57,864$           39,211$           

16 SLO Starts Plant Propogation 54,871$           54,871$           -$                 

17 SWCA 56,539$           56,539$           -$                 

18 SWCA 333,549$         150,637$         182,912$         

19 Water Conservation 3,830,000$      703,067$         3,126,933$      

20 County Staff/Other Direct Costs 1,400,000$      1,028,267$      371,733$         

21 Subtotal 7,238,817$      2,975,656$      4,263,161$      

22 Unallocated -$                 -$                 -$                 

23 Total of Environmental Permits/Mitigation 7,238,817$      2,975,656$      4,263,161$      

24 Collection and Recycled Water - Design and Construction
25 Camp Dresser & McKee 6,152,408$      4,913,588$      1,238,820$      

26 Cardno TBE 20,659$           20,659$           -$                 

27 Collection System Contract - Areas A & D 28,846,240$    10,050,557$    18,795,683$    

28 Collection System Contract - Areas B & C 32,367,500$    12,736,354$    19,631,146$    

29 Collection System Contract - Pump Stations 9,544,550$      -$                 9,544,550$      

30 HDR Engineering 7,686,295$      3,657,306$      4,028,989$      

31 County Staff/Other Direct Costs 2,600,000$      1,575,512$      1,024,488$      

32 Subtotal 87,217,652$    32,953,975$    54,263,677$    

33 Unallocated 16,224,348$    -$                 16,224,348$    

34 Total of Collection and Recycled Water - Design and Construction 103,442,000$ 32,953,975$    70,488,025$    

35 Treatment Facility - Design and Construction
36 Carollo Engineers (Preliminary Design) 942,669$         785,244$         157,425$         

37 Carollo Engineers (Final Design) 3,382,504$      2,727,841$      654,663$         

38 HDR Engineering 4,022,979$      -$                 4,022,979$      

39 County Staff/Other Direct Costs 750,000$         274,714$         475,286$         

40 Subtotal 9,098,152$      3,787,799$      5,310,353$      

41 Unallocated 27,012,008$    -$                 27,012,008$    

42 Total of Treatment Facility - Design and Construction 36,110,160$    3,787,799$      32,322,361$    

43 Right of Way
44 Hamner Jewell & Associates 65,634$           56,857$           8,777$             

45 Schenberger Taylor… 66,363$           50,000$           16,363$           

46 Real Property Acquisition 2,173,000$      2,172,851$      149$                

47 Price Postal Parma 130,000$         105,445$         24,555$           

48 County Staff/Other Direct Costs 365,004$         358,951$         6,053$             

49 Subtotal 2,800,000$      2,744,104$      55,896$           

50 Unallocated -$                 -$                 -$                 

51 Total of Right of Way 2,800,000$      2,744,104$      55,896$           

52 Subtotal of Project Costs 159,674,158$  51,916,718$    107,757,441$

53 Contingency 6,325,842$      -$                 6,325,842$      

54 SRF Refinance 6,288,416$      6,288,416$      -$                 

55 Interest/Finance Charges 1,110,000$      1,020,289$      89,711$           

56 Approved Project Budget (May 17, 2011) 173,398,416$  59,225,423$    114,172,993$
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